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1.  Originator

Cherry Kenney

2.  Log Date:

7/17/02

3.  CCR #:

02-0594

4. Rev:

—

5.  Tel:

301-883-4177

6. Rm #:

3041

7. Dept.

DEV/SWIT

8. CCR Title: TE_6A.06_SDSRV.04. Provides fix  for 1  SEV 2  NCR.

9. Originator Signature/Date

Cherry Kenney     /s/     7/17/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 17July02

13.  Office Manager Signature/Date

Timothy Ortiz     /s/     7/17/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18. CI(s) Affected:
19. SDSRV/DMS

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            17July02

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
34609

23.   Problem:  (use additional Sheets if necessary)
 Desc: GSFC/SMC  Order Submissions Via EDG Take long Times

24.  Proposed Solution:  (use additional sheets if necessary)
Deliver TE_ 6A.06_SDSRV.04 to all DAACs.  See page 2 for Install instructions and Patch/TE dependencies.  Tarfile was created on
7/16/02.

25.  Alternate Solution:  (use additional sheets if necessary)
Wait for SDSRV and DMS Patch deliveries.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Users have to wait a long time for  the confirmation of  the order submssion.

27.  Justification for Emergency (If Block 15 is “Emergency”):
Delays in testing  or possible delays in 6A.06  regression  testing

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Randall J. Miller     /s/    7/17/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33. M&O CCB Chair (Sign/Date):
Debra Stepp     /s/     7/17/02

  Disposition:  Approved    App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS
34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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ADDITIONAL SHEET

CCR #:   02-0594          Rev:  —  Originator:  Cherry Kenney

Telephone: 301-883-4177         Office:  3204D

Title of Change:  TE_6A.06_SDSRV.04 .  Provides fix  for 1  SEV 2  NCR.

 CSG -
We need a set of tar file to create TE_6A.06_SDSRV.04

One Sun (sun5.5) tar file with the following files:
/ecs/formal/DM/bin/sun5.5/EcDmV0ToEcsGateway
/ecs/formal/DSS/lib/sun5.5/libDsSrSh.so

One SOL8 (sun5.8) tar file with the following files:
/ecs/formal/DM/bin/sun5.8/EcDmV0ToEcsGateway
/ecs/formal/DSS/lib/sun5.8/libDsSrSh.so

*****************************************************************************************************************************************************
PATCH DEPENDENCY INFORMATION:
Each DAAC that wants the fix for NCR 34609 must install TE_6A.06_SDSRV.04, which contains one new SDSRV library and a
new EcDmV0ToEcsGateway binary only.  The SDSRV library must be installed on top of either Patch_6A.06_SDSRV.02 or
TE_6A.06_SDSRV.03.  The EcDmV0ToEcsGateway may be installed on any of the 6A.06 DMS deliveries.  You must install the
V0ToEcsGateway to benefit from the fixes delivered in the SDSRV library. If you install Patch_6A.06_DMS.04B after installing this
TE, you must replace the V0GW from Patch_6A.06_DMS.04B with the V0GW from  this TE.  Both TE_6A.06_SDSRV.04 and
TE_6A.06_SDSRV.05 are being released the same day.  There is no dependency between these two TEs.  They may be
installed separtely or together.

*****************************************************************************************************************************************************

DAAC Install  Instructions

1. Take down the EcDmV0ToEcsGateway and the EcDsScienceDataServer, Before taking down the V0ToEcs Gateway verify the
server is not actively  completing a search or order.  (See the EcDmV0ToEcsGateway Debug log for appropriate message.
EcDmV0ToEcsGateway is quiescent)

2.  Untar the two tar files into two separate directories  - one SUN  on SOL8

3.  Logon the xxinsnn host (DMS host)
      cd /usr/ecs/<MODE>/CUSTOM/bin/DMS
      cp <staging_area>/<arch>/EcDmV0ToEcsGateway  . (where arch is SUN or SOL8)
      chmod 755 EcDmV0ToEcsGateway

4. Logon to xxacsnn host (SDSRV host)
      cd  /usr/ecs/<MODE>/CUSTOM/lib/DSS
      cp <staging_area>/<arch>/libDsSrSh.so . (where arch is SUN or SOL8)
      chmod 755 libDsSrSh.so

5. Restart theEcDsScienceDataServer and EcDmV0ToEcsGateway Server
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